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MAR 2 0 1997 

To SPOKANE COUNTY, Environmental Cleanup Office 

Make check payable to County Utilities and mail to: FUND 401 FUND 403 

Spokane County Utilities 
1026 W. Broadway Avenue FUND 404 Landfill Closure Fimri 
Spokane, WA 99260-0430 

PAYMENT NUMBER 1 -
COMPLETION OF PHASES I, II, III AND IV 
COLBERT LANDFILL 

CERCLIS ID WAD980514541 

COSTS ARE AS FOLLOWS: 

1 . LABOR $ 436,059 
2. TRAVEL 6,916 
3. EQUIPMENT 115,652 
4. MATERIALS AND SUPPLIES 89,947 
5. CONTRACTS 12,162,887 
6. OTHER DIRECT COSTS 621,900 
7. INDIRECT COSTS 106,947 

TOTAL COSTS $13,540,308 

EPA SHARE @ 11.5% $ 1,557,135 

LIMIT = $ 1,400,000 

FORM 344U 

Date Paid. 

Utilities Receipt No.. Treasurer's Receipt No. 

No. 158 
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S I> O I< A N E 

UTILITIES DIVISION 
N. Bruce Rawls, P.E., Utilities Director 

A DIVISION OF THE PUBLIC WORKS DEPARTMENT 
Dennis M. Scott, P.E., Director 

March 19, 1997 

Seth Bruckner 
Office of Emergency and Remedial Response (5203 G) 
U.S. Environmental Protection Agency 
401 "M" Street, S.W. 
Washington, D.C. 20460 

Dear Mr. Bruckner, 
Enclosed is one copy of a Claim for CERCLA Response Action for 
payment 1 by the Environmental Protection Agency to the Spokane 
County Utilities Department for the Colbert Landfill. This is 
for the EPA 10% share of costs incurred by Spokane County at the 
site. This is a revision of the submittal by Spokane County last 
March, 1996. We also have sent one copy to Neil Thompson at the 
Region 10 Seattle Office, and one copy to Allen Grand of the 
Office of Inspector General of the EPA, San Francisco Office. 

We are only sending contract copies for the 1996 contracts for 
Delhur industries and CH@M Hill and Taylor Engineering to Mr. 
Orand in San Francisco. If you find you need them, please call 
Gary Molsness at (509) 324-3275 and he will send you copies of 
them. 
Please call Bill Wedlake, the Spokane County's Project Manager, 
at (509) 456-3604 with any questions you may have. 

S 

Bill Wedlake, Project Manager 
Spokane County Utilities 

cc: Neil Thompson, Region 10 cX 
Allen Orand, EPA San Francisco 

1026 W. Broadway • Spokane, WA 99260-0180 • (509) 456-3604 FAX: (509) 456-4715 TDD: (509) 324-3166 



Sp o k a n e  C o u n t y  

UTILITIES DIVISION 
N. Bruce Rawls, P.E., Utilities Director 

A DIVISION OF THE PUBLIC WORKS DEPARTMENT 
Dennis M. Scott, P.E., Director 

March 18, 1997 

Mr. Neil Thompson 
EPA Region 10 
1200 Sixth Avenue 
Seattle, WA 98101 

Dear Mr. Thompson: 

Enclosed is one copy of a claim of a Claim for CERCLA Response Action for Payment 
Number 1 by the Environmental Protection Agency to Spokane County per Table 4 of the 
Consent Decree (C-89-033-RJM.) Phases I, n, III and IV at the Colbert Landfill 
Superfund Site #01 have all been completed. The Phase I Engineering Report has been 
submitted to EPA December 30, 1991. We enclosed the executive summary of tliis report 
in our previous submittal last March 1, 1996. The total Phase I, n, HI and IV costs to 
Spokane County are $13,540,308. These form the basis of our claim for $1,400,000. 
The CERCLIS site I.D. Number is WAD980514541. 

Also enclosed is summary information of total costs related to all four Phases of the 
Colbert Project, by either contractor or vendor. These costs are eligible for federal 
reimbursement. Eligibility can be detennined by inspecting the lists of costs of vendors and 
contractors and checking these against federal guidelines, which we have done. We 
checked against OMB Circular A-87, 

Phase I was the design of the Colbert plant, and Phase II was the final design and 
construction of the plant, which was completed about June of 1995. Phase TTI was the 
construction of a cap at the Colbert site, which was just completed in the fall of 1996. 
Phase IV is the testing and operation of the plant, which has completed testing and been 
operational since July of 1995. 

The costs summaries included in this submittal are only the new costs since January 1st of 
1996. These costs are mainly the cost of the cap at Colbert and some operational costs. 
The March 1st, 1996 submission include all other costs incurred up to January 1st, 1996. 
Also, only new contracts for the cap design and construction are included here. All other 
contracts were submitted on March 1, 1996 . The accounting procedures, and purchasing 
methods likewise were submitted previously in March 1, 1996. These have not changed. 

1026 W. Broadway • Spokane, WA 99260-0180 • (509) 456-3604 FAX: (509) 456-4715 TDD: (509) 324-3166 



1) I'll ere are no allocations, all costs are direct charges to the Colbert Project. 

2) A summary schedule of costs is provided. OMB Circular A-8 7 defines eligible costs 
for state and local governments. 

3) We are submitting copies of the cap design contracts for CTI2MI fill and Taylor 
Engineering, and a copy of the cap construction contract with Delhur Industries. 

Tliis billing invoice is the last and now only claim for the Colbert Project. We are not 
submitting duplicate information which we submitted last March 1, 1996, only new 
information. 

Please make your check payable to: 

Spokane County Utilities 
1026 W Broadway 
Spokane, WA 99260-0170 

Please call Gary Molsness at (509) 324-3275 if you have any questions regarding this 
billing. Thank you for your help. 

Bill Wedlake, 
Project Manager 

cc: Seth Bruckner, EPA, Washington D.C. 
Phillip Weihrouch, and Allen Grand, EPA, San Francisco, CA 
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United States Environmental Protection Agency 
Washington. DC 20460 

& Claim (or CERCLA Response Action 
Form Approved. OMB No. 2050-0106 
Expiration Date 12-31-94 

General Instructions: Complete all items in Ink or by typewriter. II an rtem is not applicable to your claim, write "N/A" in the appropriate space. Attach 
typewritten sheets lor additional information. Speolic instructions are presented on page 3 ol this form. 

I. Introductory Material 

" S P S' RR N  r  ̂U N T  Y l a ' m a n , , S > ;  

W .  1 0 2 6  B R O A D W A Y  
S P O K A N E ,  W A  9 9 2 6 0 - 0 1 7 0  

• B. Name of Site: C. Preauthonration Decision Document (POO): 
N u m b e r  C — 8 9 — 0 3 3 — R J M  
Date 2~ 28~89 
(attachcopy) ATTACHMENT 1 

0. Name. Title and Address of Agent (it any) Authorized to Represent the Claimant: 
W I L L I A M  W E D L A K E  
P R O J E C T  MANAGER W .  1 0 2 6  B R O A D W A Y  S P O K A N E ,  W A  9 9 2 6 0 - 0 1 7 0  

II. Relet to Potentially Responsible Parties (PRPs) 

A. Has the claimant made a reasonable eflort to identity any PRPs 
(other than any who may be parties to this claim)? Descnbe 
those efforts. 

S E E  A T T A C H M E N T  I I  A  

B. Has the claimant presented a request for reimbursement to known PRPs 
(other than any who may be parties to the claim)? 

[X] Yes • No 

Attach names, addresses and dates ol presentation. Describe any 
responses. 

C .  H a partial settlement was reached with PRPs after presentation 
ot the claim as described in II.B.. did EPA approve any release? 

Ves Q] No It no, explain. 

D. Is there any action pending in court regarding this site or response actions? 

| | Yes Q(] No II yes, explain. 

III. Relates to Claims for a Preeuthortzad Phase 

A. Is this a claim (or a preauthorized phase? | X| Yes | | No 
H no, provide the completion date at ttie subject response action and skip B, C, 0 and E. 

B. How many claims are authorized in the POO? 

3  C L A I M S  
C. For which preauthorized phase are you fttlng a claim at this time? 

P H A S E  I , I I , I I I  A N D  I V  A L L  P H A S E S  
D. Is completion ol the next preauthorized phase on schedule? 

; [ Yea Q No tt no, explain. 

E. Estimated date lor submitting daim tor the next preauthorized phase. 

N O N E  T H I S  W I L L  B E  T H E  O N L Y - C L A I M  

IV. Relates to Response Action , 

A. Was the response/preaulhorued phase completed In accordance with the POD? I XI Yes (^] No It yes, skip B 

B. Was a modification to the preautliorization request submitted to and approved by EPA? 

• Yes -- Supply numtier and date — 

| No Explain how and why response dttters from POO, 

C. Was the response completed in accordance with Ihe Statement o< Work nnd the Work Plan? | 3^Yes | ~1 No tt yes, skip D 

D. Explain how and why the response dttters trom the Statement of Work and/or the Work Plan. 

E. Addresa how each of the POD terms and conditions were met (In the ordar that they appear in the POO). 
Provide documentation o( such adherence in «n appendix. 

S E E  A T T A C H E D  C L A I M  &  p r i o r  c l a i m  o f  m a r c h  1 ,  1 9 9 6  

F. Provide the name and address ol the location where all cost documented! i and any other records relating to ths claim wtl be 

S P n O N F  C O U N T Y  P U B L I C  W O R K S  w -  1 0 2 6  B R O A D W A Y  S P O K A N E ,  W A  

EPA Form 2075-4 (Rev t-92) 

?KU 3 
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V. Relates to Amount of Response Claim 

Provide the foHowtng summary information 

Re Curreni Claim Submission. 
Type of Response Aclivityfiesi Represented by Claim 

. Total Eligible Response Costs Represented by Claim 
Percentage of Clatmed Costs to Total 
Response Costs 

Dollar Amount of Reimbursement Claimed 

PHASE I, II, III & IV 
s  13/540 , 3 0 8  

1 1 . 5 %  ^  
$  1  #  5 * 5 7 / 1 3 5  

Re Any Past Claim Awards Under the Subfect POD 
Number of Previous Claims 

Total Sum of Previous Awards 5 

Re oDIL. ' - t 1,400,000 Rerrrfcureemers Cap Sef For A« Claim Submissions » 

B Provide the following breakdown ol the eligible response costs asserted in this claim submission 

Labor 
Travel 
Equipment 
Materials and Supplies 
Contractual Services 
Other Direct Costs 
Indirect Costs 

4 3 6 , 0 5 9  
E.916" 

115,55" 89,94' 
s12,162,887 s b2i,yuu 
s 10b 9^7 

TOTAL RESPONSE COSTS *  1 3 , 5 4 0 , 3 0 8  
With the exception of contractual services, provide detailed summanes of the components of each of the above cost r Muminni Aifrtrnm bow the 
costs incurred were required under the PDO and reasonable, allowable and allocable according to Federal cost pnnclpfes. Specify which of the 
Federal cost principles were used and explain the basis lor thai selection. 

C' n"**0 • cort «*»*»*«• of al corOrachml services pertormed for Ms claim submission. Enptam how the «cwrad cos* sera (Mused under the 
*.« ,,!f""a.̂ :.!ll.0.wabl8 and al,0CaWe 9CCO,0in9 Fettefa* cos« Pmtctptes Specify which of tie Federal ceil principles wera used and exptan 
the basis for that selection. 

SEE SUMMARY OF COSTS AND SPREADSHEETS 

Certification 
1 certify mat an mlorwaiun harem is sue lor me s< lha site lor purpose of inspection iff d my knowledge. t apse to supply SddRfonbaifonnsmn. • • reeseMsd.m leaped *t fas appl* ebon end see ess to 

" '3-17-97 
CERCLA Penalty for Presenting Fraudulent Claim 

Any perton who knowingly gives or causes to tM given fatia information as a part ol a claim against tha Haxaraous Subslarca Stoariund may Lpon comncSM. Im fined 
in accordance with the appkcabla provtsrana of Tula t B ol ma Unrtad Stales Code or impnsbned lor not more than 3 years (or not mora man S nars m tha casa of a 
sacond or subsequent convicaon). or bosh. (43 USC 9613 (b|( t)) f 

Civil Penalty for Presenting Fraudulent Claim 
Tha Clamant is liable to me Unnad States for a owl penalty of S3 MO and an amount aqua! la Iwa baas Ms mmum etdsmega •ualamsdev me OenmM 
because of the acts o, mat person, including costs of the civil action. t 

Criminal Penalty for Presenting Fraudulent Claim or Making False Statements 
The claimant will be charged a manmum tine ol not more man SIO.OOO or ba impnsoned for a maximum of S years, or bom. (Sea 63 Stat. 698.74$ 18 U$C 387 tOOt) 

?keq 



SPOKANE COUNTY COLBERT LANDFILL SITE ATTACHMENT II-A 
NON-SETTLING POTENTIALLY RESPONSIBLE PARTIES (PRPS) 
FOR 2-28-89 THRU 12-31-96 
ADDITION TO SECTION II-A OF THE CLAIM FORM 

Keytronic Corporation, the U.S. Air Force and Alumax Corporation 
were identified as the only potentially responsible parties at 
the Colbert Site. Keytronic Corporation paid $4,200,000.00 and 
the U.S.Air Force paid $1,450,000.00 to the Colbert Landfill 
Trust. The EPA was going to pursue settlement with Alumax 
Corporation. An effort was made to identify other PRP'S at the 
time these were identified, but no other PRPS have been 
identified since then. Since no other PRPS have been identified, 
there are no non-settling PRPS. This information is from page 10 
of the Request for Preauthorization. See attached. 



remediation, the selected design consultant wiii be required to 

have a demonstrated l-.euwladge and understanding of CERCIA, and 

wlll be expected to facilitate remedial activities in accordance 

With CERCLA re qui i; extents .  

C U ! I ° F  S i r '  l " r T j E K E N 1 '  

A„ EPA 1'IU' Study resulted in notice letters being sent to 12 

tles Four of these parties were ultimately identified as 

TPS. These include-. the County, Key Tronic, the United States 

Department of listens.! (the Mr Force), and Alumax. A cons 

decree has bee,, agreed to in principle between the Sovernments 

(EPA and Ecology) , the County, and Key Tronic in duly 1908. 1 

AU- Force has Hsu settled with the Covernments, the terms o 

ullich are embodied within a separate consent Decree. Alumax has 

„ot agreed to execute the consent Decree. 
1(ey -ironic and the County have proposed a settlement in 

uhich the county will pertorm the remedy selected by EPA, as 

specified in n,e scope of Vloth, and Key Tronic will pay . 

t el 5-1 00,000 into a trust fund for remediation of t e a m o u n t  o L  ; ? ' » , •  _  u i 1 1  
-ile (Trust Fund). Key Tronic's payments 

Colbert Landfill, site (liu„. 
da the schedule contained in Section VIII of 

be made unuu. en 
UQ, The Air force has agreed to pay , . 

CO"SS' , , actio,, The County will contribute the 
t o w a r d  t h e  r e m e d i a l ,  a c t i o n .  

.lltlel. O, the monies required to accomplish the remedial 

l e ' " a "  i n  n i x « d  I - 1 1 1  u l  i  n ' l  -  o n *  S t a t e  " i x ? d  £ U n d l n 9  a " d  
action (inc I no u.q -• 

,: v :i the scope oC work), 
grants speci1icO 

l u 

pisi>e 



SPOKANE COUNTY COLBERT LANDFILL SITE 
RESPONSES BY POTENTIALLY RESPONSIBLE PARTIES 
FOR COLBERT LANDFILL SITE 
FOR 2-28-89 THRU 12-31-96 

PAYMENTS TO COLBERT LANDFILL TRUST ACCOUNT 

ATTACHMENT II-

PRP #1 
KEYTRONIC CORPORATION 

DATES 

3-14-89 

10-2-89 

10-1-90 

10-1-91 

9-29-92 

TOTAL KEYTRONIC PAYMENTS 

PRP #2 
US AIR FORCE 

DATE 

3-12-90 

TOTAL AIR FORCE PAYMENT 

AMOUNTS 

$650,000.00 

$650,000.00 

$950,000.00 

$950,000.00 

$1,000,000,00 

$4,200.000.00 

AMOUNT 

$1,450,000.00 

$1.450,000.00 



SPOKANE COUNTY COLBERT LANDFILL SITE ATTACHMENT IIB 
ACCOUNTING OF MONIES CONTINUED 
STATE, FEDERAL AND COLBERT LANDFILL TRUST 
AS OF 12-31-96 

MONIES RECEIVED: AMOUNT 
STATE OF WASHINGTON CONTRACT TAX 90057 $3,967,213.24 

COLBERT LANDFILL TRUST 3.656.944.38 

SUBTOTAL MONIES RECEIVED $7,624,157.62 

MONIES ANTICIPATED RECEIVING: 
FEDERAL GOVERNMENT $1,400,000.00 

COLBERT LANDFILL TRUST $4,430,000.00 

SUBTOTAL RECEIVABLE $5.830.000.00 

GRAND TOTAL $13.454,157.62 



SPOKANE COUNTY PUBLIC WORKS 
LANDFILL INSURANCE SETTLEMENTS 
FUND 404 
AS OF 12-31-96 

DATE COMPANY COLBERT 

1991 PACIFIC INDEMNITY 201,670.13 

1992 YOSEMITE 30,000.00 

1993 COVENANT MUTUAL 

1993 AMERICAN RE-INSURANCE 

1993 COVENANT M UTUAL -
1ST STATE 

1993 TRANSCONTINENTAL -
1ST STATE 

1993 AMERICAN RE-INSURANCE 
1ST STATE 

1994 STATUTORY LIQUIDATOR 

1995 CNA 858,371.97 

1995 INTERSTATE INSURANCE 1,409,139.41 

1995 USF&G 1,232.488.62 

1995 INS CO STATE OF PENNS 

1995 ITT HARTFORD TWIN CITY 2,250,000.00 

1995 COMPASS 

1996 STATUTORY LIQUIDATOR 

TOTALS 5,981,670.13 

PAfcf 3 



SUMMARY OF COSTS 
NARRATIVE 

SPOKANE COUNTY COLBERT LANDFILL 
March 18, 1997 

There were three phases plus a closeout cap phase for the Colbert Landfill. 
Phase I Design of the Colbert Plant 
Phase II Final design and construction of the plant 
Phase III Construction of a cap at the old landfill site 
Phase IV Testing and operation of the plant. 

Phase III is the part which was completed during 1996. The other phases were completed by July 1995. 
The plant has been in continuous operation since July 1995. 

Cost summary: 
Contractor costs $12,162,887 89.83% 
Miscellaneous 1,377,421 10.17% 
Total $13,540,308 100.00% 

Contractor summary: Amount Percent 
Landau Phase I 4,546,071 33.57% 
Landau Phase II 1,337,312 9.87% 
STACO Drilling 394,514 2.92% 
Humphrey Const 2,137,351 15.78% 
Ershigs Const 374,506 2.78% 
Landau Phase IV 216,195 1.60% 
Delhur Construct 2,727,756 20.15% 
CH2MHill Engin 353,248 2.60% 
Taylor Engineers 75,934 .56% 

Totals 12,162,887 89.83% 

Detail of Costs and Contracts 
March 1, 1996 Billing 
March 1, 1996 Billing 
March 1, 1996 Billing 
March 1, 1996 Billing 
March 1,1996 Billing 
March 1, 1996 Billing 
March 18, 1997 Billing 
March 18,1997 Billing 
March 18,1997 Billing 

Miscellaneous summary: Amount 
Miscell 2-89/9-94 814,716 
Miscell 10-94/12-95 401,232 
Miscell 1-96/12-96 161,473 

Totals 1,377,421 

Percent Detail of Costs and Contracts 
6.02% March 1, 1996 Billing 
2.96% March 1, 1996 Billing 
1.19% March 18,1997 Billing 
10.17% 

Miscellaneous costs are costs incurred by Spokane County Utilities personnel in support of monitoring and 
managing activities at the Colbert site. Spokane County has hired a hydrogeologist (Bill Wedlake) who is 
now project manager and two water quality specialists (Steve Anderson and Deb Geiger) to perform the 
monitoring of wells and water quality. Several civil engineeers were already on staff including the one who 
managed the construction of the project for the County. (Dean Fowler) 

Landau Associates of Edmonds, Washington was the prime contractor for the project. 
STACO Drilling of Albany, Oregon drilled the test wells , barrier wells and monitoring wells. 
Humphrey Construction built the main treatment building and inflow lines at Colbert. 
Ershigs Construction provided the evaporation tower at Colbert, next to tire treatment building. 
Delhur Construction built the cap of the old landfill, which was just completed in 1996. 
CH2MHill and Taylor Engineers designed the cap of the old landfill. 

The narrative provided with the March 1, 1996 billing goes into greater depth on the contractors and also 
accounting systems used by Spokane County to account for the costs of this project. Attached is a copy of 
this narrative, which has not been updated, but is still correct except for total costs, which have increased 
for landfill cap costs , which are included with this billing. 

Paw y 



SUMMARY OF COSTS 
NARRATIVE 

SPOKANE COUNTY COLBERT LANDFILL 

Lan^n® 'hres. Phases plus a closeout cap phase for the Colbert 
to the EPA ™enpiLLV^Klttal £°J Phase 1 only was submitted n . The Phase I submission has been retracted Thicj 
submittal includes three phases (1,11, and part of iv)! Se?e 
Will be a second submittal for the closeout cap phase Phase i i t  
and more of Phase IV for Colbert, next year. ^hase hi, 

Each category of activity of the project to close the Colbert 
Landfill is authorized in the ROD to the Consent Decree (A CODV 
of the ROD is included in this packet, see Attachment 2) 
Spokane County received a grant from the State of Washington to 
the ColbertCLandfill"^ ?£ thS land £ormerly *n°»n as 
state share of « Qfii Remedial Action Grant included a D(l_Q hare of $3,967,220 and a local share of $3,967,220 The 
Total c°mPleted and submitted December 30, 1991. 
Total costs of all phases to December 31, 1995 is $10 221 897 
Approximately 60% of the costs to date wire incirred by the prime 
Washington pro;!ect' Landau Associates of Edmonds, Washington. These costs were all incurred after the ROD 

mrind'oeJembersi?1?®^.8^116 COUntY betWeen Februa^ 28, 

û̂ XSi!re.K.«„"S:'cS«*SMS?S„ 
under authority of Spokane County Resolution 88-1278 A coov'of 
this resolution is attached. Other contracts with Landau Y 

are f°r additional amounts and are listed in 
3' and copies of these contracts are also included 

Landau is paid on a Cost Reimbursement basis, up to a total 
A«"toen?n"aCt am°Unt' SeS thS C°ntract Page aJd 

°r?uni^ation structure: The attached chart (Attachment 4) 
shows the Project Organization and Responsibilities for all 

activities. Key personnel for Spokane County include 
an Fowler, who is the Project Engineer, and Bill Wedlake whn 

IB the Project Manager. Key personnel fir Landau and Associates 
nclude Lawrence Beard, Landau Project Engineer, John Markus a 

Senior Engineer and Gary Andres, a Senior staff Hydrogeologist. 
2. Accounting System: Spokane County uses a computerized 
accounting system called LGFS, which stands Eoc"Government 
t™2 and^dEir T?S accounr? °£ the County are organized l?fula  
inSI? adhere to generally accepted accounting principles for 
h° 3 ta9?roTSntHS • l"16 C°Unty is audltsd each calendar year by 

the state of Washington Auditor's Office. A summary of the funds 
I) ^tat^o?^"88^ thS COUnty 1S a"ached.°f(A«aJhment 
for all lo^ Washington prescribes the accounting structure 
fuL government entities in the state by use of the BARS 
(Budgeting, Accounting and Reporting System) System. 

f k e  ( 0  



The LGFS system uses a feature called price agreements. Price 
agreements were set up for each contract with Landau, Humphrey 
Construction, staco Drilling and Ershigs, Inc. These price 
agreements control the costs which can be charged to these 
contracts, ensuring the contracts were not overspent. The 
Spokane County Purchasing Department also examined each invoice 
for each contract for adherence to contract terms, before sending 
them to the project engineer or project manager for approval and 
ultimate payment. All contract amendments and change orders were 
approved and verified by the Purchasing Department. Contract 
summary pages for these contracts are also included. 

Costs for the project have been broken into the categories 
required by the EPA. About 60% of the costs ($6,099,578) are 
from the Consultant, Landau Associates. Invoices from Landau are 
sent to the county Purchasing Department, as described above. 
These invoices were then sent to the Project Engineer, who 
inspected each for accuracy and completeness. These invoices are 
then passed to the fund accountant for Landfill Closure who codes 
them and starts processing thru the County's computerized bill 
payment system, EPS (Extended Purchasing System). The invoices 
are then given to the Accounts Payable section of the County 
Auditor's Office, where each invoice is checked for accuracy and 
completeness. After passing this final checkpoint, a Spokane 
County Warrant is written to the vendor, Landau Associates and 
mailed to them. 

Just over 28% of the costs ($2,137,351) were incurred by Humphrey 
Construction Company, which built the main treatment building and 
inflow lines at Colbert. About 4% of the costs ($395,514) were 
spent by Staco Drilling, which drilled the barrier wells and test 
wells at Colbert. About 3% of the costs ($374,506) went to 
Ershigs Construction, which provided the evaporation tower at 
Colbert. A copy of each of these contracts is included, 
invoices from Humphrey, staco and Ershigs were handled exactly 
like the Landau invoices. 

The other category of cost is costs incurred by Spokane County 
Utilities personnel in support of monitoring and managing 
activities at the Colbert site. These invoices are handled 
different than the Landau invoices. These invoices go to the 
project engineer or project manager for approval, and skip the 
purchasing department step. The other cost involved is the 
payroll cost for each County Employee performing monitoring and 
managing activities at Colbert. See Attachment 6 for the payroll 
flowchart, which outlines the steps involved in the County's 
computerized payroll system, GHRS(Government Human Resources 
System). These costs are captured by use of the FMIS cost 
accounting system used by the County Public Works Department. 
This computer system interfaces with the LGFS System and provides 
cost information through the monthly reports generated by the 
LGFS System. These ledgers are grouped by fund and are coded by 
fund, agency, organization, activity and object codes. These 
ledgers are posted to once per month from information derived 



from the County EPS Voucher System and also from the County 
Payroll System. See Attachment 7. 

The accounting records for Spokane County are kept in the County 
Auditor's Office, which is on the second floor of the Spokane 
county courthouse. The courthouse is located at W. 1116 
Broadway, Spokane, Washington 99260-0020. The contact person for 
the Colbert Project costs is Gary Molsness. The cost principle 
appropriate for Spokane County is OMB Circular A-87, which 
applies to state and local governments. 

3. Purchasing: Purchasing at Spokane County is largely defined 
by laws of the state of Washington. As mentioned earlier, the 
EPS(Extended Purchasing system) computer system is being used for 
this project as well as all other county purchasing. EPS and 
GHRS are subsystems of the LGFS system. See Attachment 8. 

In-House services: In House services make up only 12% of the 
cost of Phase I, II and IV activity at Colbert, or about 
($1,215,948). The County is now running the plant at Colbert 
and also monitoring wells for water quality. Thus these in house 
costs now include costs of operating and maintaining the plant 
and monitoring costs. Spokane County has hired a hydrogeologist 
(Bill wedlake) who is now project manager and two water quality 
specialists (Steve Anderson and Deb Geiger) to perform the 
monitoring of wells and water quality. Several civil engineers 
were already on staff, including the one who is managed the 
construction of the project for the County. (Dean Fowler) 

Change orders are processed by the County Public Works Director 
and must be approved by the Spokane County Commissioners. The 
Contractor is notified in writing of approved change orders and 
adjusts the contract budget per the terms of the change order. 
Each invoice must still fall within the limits of the adjusted 
budget. The County Purchasing Department received copies of each 
approved change order and adjusted price agreements for any 
increases to project contracts. 

4. Allocations: No costs are allocated through this claim. All 
costs are direct charges to the County, which is the basis of 
costs for this claim. 

5. Summary Schedule: A Scope of Work is presented in Appendix B 
of the consent Decree. The scope of Work provides the authority 
for each category in the the Summary Schedule. The OMB Circular 
A-87, Cost Principles for State and Local Governments, provides 
the authority for the costs listed in the summary Schedule. For 
example, the professional service costs of Landau Associates is 
authorized by Attachment B to the circular, paragraph c,7. 
Professional Services. It states," costs of professional 
services rendered by individuals or organizations not a part of 
the grantee department are allowable subject to such prior 
authorization as may be required by the Federal grantor agency." 
Use of contractors to perform professional services for the 

IX 



County was discussed in the ROD and the SOW. 

OMB Circular A-87, Attachment A - Paragraph E. also discusses 
other direct costs, which include professional costs. This 
paragraph also applies to the direct employee costs and supplies 
and other costs incurred by the County directly in managing the 
Project. The direct nature of these costs is specified by the 
account coding used by the County to charge these costs to the 
State Grant.This paragraph states: 

" A. General. Direct costs are those those that can be 
identified specifically with a particular cost objective. These 
costs may be charged directly to grants, contracts, or to other 
programs against which costs are finally lodged. Direct costs 
may also be charged to cost objectives used for the accumulation 
of costs pending distribution in due course to grants and other 
ultimate cost objectives. 

B. Application. Typical direct costs chargeable to grant 
programs are: a. Compensation of employees for the time and 
efforts devoted specifically to the execution of grant programs, 
b. Cost of materials acquired, consumed, or expended specifically 
for the purpose of the grant, c. Equipment and other approved 
capital expenditures. d. Other items of expense incurred 
specifically to carry out the grant agreement." Other items 
include professional services by contractors. 

6. There are no legal fees in this claim. 
7. There are no trust costs in this claim. 

8. All insurance settlements have been received. Item II-D of 
the claim form asks if there is any further action pending in 
court regarding this site or response actions. The answer is no, 
there is no further action pending or contemplated by the county 
at this site. 
This concludes the discussion of Phase I, II and IV costs at the 
Spokane County Colbert Landfill. 
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TOTAL RESPONSE COSTS FOR CONTRACTING AND MISCELANEOUS COSTS BY EPA CATEG 
TOTAL RESPONSE COSTS INCLUDING CAP COLBERT LANDFILL 
FOR THE PERIOD 2-28^89 THRU 12-31-96 

EPA 2-28-89 1-1-96 -
CATEGORY TO 12-31-95 TO 12-31-96 TOTAL 

LABOR 2,217,540 1,790,632 4,008,172 

TRAVEL 154,953 0 154,953 

EQUIPMENT 462,105 10,334 472,439 

MATERIALS/ 2,292,805 947,135 3,239,940 
SUPPLIES 

CONTRACTS 1,794,546 0 1.794,546 

OTHER DIRECT 654,551 306,454 961,005 

INDIRECT 2,023,121 252,123 2,275,244 

FIXED FEES 622,276 11,733 634,009 

TOTALS 10.221.897 3.318.411 13.540.308 

ITEMVB96.WK3 



ITEM V-B96 TOTAL ATTACHMENT 
TOTAL RESPONSE COSTS FOR CONTRACTING AND MISCELANEOUS 

COSTS BY EPA CATEGORY 

TOTAL RESPONSE COSTS INCLUDING CAP COLBERT LANDFILL 
FOR THE PERIOD 2 -28-89 THRU 12-31 -96 

EPA 
CATEGORY 

CONTRACTING 
COSTS 

MISCELLANEOUS 
COSTS TOTAL 

LABOR 3,572,113 436,059 4,008,172 

TRAVEL 148,038 6,916 154,954 

EQUIPMENT 356,786 115,652 472,438 

MATERIALS/ 
SUPPLIES 

3,149,993 89,947 3,239,940 

CONTRACTS 1,794,546 0 1,794,546 

OTHER DIRECT 339,105 621,900 961,005 

INDIRECT 2,168,297 106,947 2,275,244 

FIXED FEES 634,009 0 634,009 

TOTALS 12.162.887 1.377,421 13,540,308 

CONTMISC.WK3 



SPOKANE COUNTY COLBERT LANDFILL 
CONTRACTOR SUMMARY SHEET 
LANDAU ASSOCIATES 
CONTRACT NUMBER: SPOKANE COUNTY RESOLUTIONS 88-1278, 89-0266, 

93-0609, 92-1129, 95-0290 

CONTRACTOR: 

KEY PERSONNEL: 

LANDAU ASSOCIATES, INC. 
PO BOX 1029 
EDMONDS, WA 98020 

LAWRENCE BEARD, PROJECT ENGINEER 
JOHN MARKUS, SENIOR ENGINEER 
GARY ANDRES, SENIOR STAFF HYDROGEOLOGIST 

TYPE OF CONTRACT: 

BID STRATEGY: 

REASONABLE COST METHOD 

WORK TO BE PERFORMED: 

COST REIMBURSEMENT WITH A FIXED TOTAL LIMIT 

RFP 

OPEN AND FREE COMPETITION 

CLEANUP OF THE COLBERT LANDFILL SITE AS 
DESCRIBED IN THE PDD 

PERIOD OF PERFORMANCE: 1-1-89 THROUGH 12-31-95 

AMOUNT OF CONTRACT: PHASE I 
PHASE II 
PHASE III 
PHASE IV 
TOTAL 

PHASE I RESOLUTION 88-1278 
RESOLUTION 89-0266 
RESOLUTION 93-0609 
TOTAL PHASE I 

PHASE II RESOLUTION 92-1129 
AMENDMENT 1 
TOTAL PHASE II 

PHASE IV RESOLUTION 95-0290 

$4,550,550.00 
1,357,035.00 

0 . 0 0  
225.000.00 

$6,132,035.00 

$4,300,000 
0 . 0 0  
250 .000 

$4,550,000 

$1,251,035 
1 0 6 , 0 0 0  

$1,357,035 

$ 225.000 

ACTUAL COSTS 
$4,546,070.45 
1,337,312.28 

0 . 0 0  
216.194.96 

$6,099,577.69 



HUMPHREY CONSTRUCTION, INC. 
CONTRACTOR SUMMARY SHEET 
CONTRACT NUMBER 93-069 
SPOKANE COUNTY RESOLUTION 93-0878 

CONTRACTOR: HUMPHREY CONSTRUCTION, INC. 
PO BOX 907 
WOODINVILLE, WA 98072 

TYPE OF CONTRACT: 

BID STRATEGY: 

REASONABLE COST METHOD: 

WORK TO BE PERFORMED: 

COST REIMBURSEMENT WITH A FIXED PRICE LIMIT 

RFP 

OPEN AND FREE COMPETITION 

CONSTRUCT GROUNDWATER EXTRACTION, 
TREATMENT AND DISCHARGE SYSTEM AT 
COLBERT LANDFILL 

PERIOD OF PERFORMANCE 8-1-93 TO 3-1-95 

AMOUNT OF CONTRACT: $ 1,829,800.00 
TOTAL CHANGE ORDERS: 157.644.00 

SALES TAX AT 8% 
$ 146,384.00 

12.311.52 

TOTAL CONTRACT 

TOTAL CONTRACT: 

$ 1,987,444.00 + $ 158,695.52 --

$ 2,146,139.52 

TOTAL COST TO SPOKANE COUNTY: $ 2,137,351.35 

TA6fl7 " 



STACO WELL SERVICES, INC. 
CONTRACTOR SUMMARY SHEET 
COUNTY PROJECT NUMBER 92-065 
SPOKANE COUNTY RESOLUTION NO. 92-1289 
CONTRACTOR: STACO WELL SERVICES, INC. 

220 ACADEMY STREET 
MT ANGEL, OR 97362 

TYPE OF CONTRACT: COST REIMBURSEMENT WITH A FIXED PRICE LIMIT 
BID STRATEGY: RFP 
REASONABLE COST METHOD: 
WORK TO BE PERFORMED: 

OPEN AND FREE COMPETITION 
CONSTRUCT MONITORING WELLS AND 
EXTRACTION WELLS AT COLBERT SITE 

PERIOD OF PERFORMANCE: 9-1-92 TO 9-30-93 

AMOUNT OF CONTRACT (EXCLUDES 
AMOUNT OF SALES TAX: AT 8% 
TOTAL CONTRACT: 

SALES TAX): $ 379,246.25 
30.339.70 

$ 409,585.95 
TOTAL COSTS TO COUNTY: $ 394,514.34 



ERSHIGS, INC. 
CONTRACTOR SUMMARY SHEET 
COUNTY PROJECT NUMBER 93-068 
SPOKANE COUNTY RESOLUTION NO. 93-0940 

CONTRACTOR: 

TYPE OF CONTRACT: 

ERSHIGS, INC. 
PO BOX 84485 
SEATTLE, WA 98124 

COST REIMBURSEMENT WITH A FIXED PRICE LIMIT 
PERCENTAGE OF COMPLETION 

RFP BID STRATEGY: 

REASONABLE COST METHOD 

WORK TO BE PERFORMED: 

PERIOD OF PERFORMANCE: 

AMOUNT OF CONTRACT: 

OPEN AND FREE COMPETITION 

PROVIDE AIR STRIPPING TREATMENT, IE 
FIBERGLASS TOWER 

9-1-93 TO 9-1-94 

$382,753.00 

FINAL COST TO SPOKANE COUNTY: $374,506.02 

CHANGE ORDERS: THERE WERE SEVERAL NO COST CHANGE ORDERS FOR 
THIS CONTRACT 

WP - LANDAUSS 
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DELHUR INDUSTRIES, INC. 
CONTRACTOR SUMMARY SHEET 
CONTRACT NUMBER 96-015 
SPOKANE COUNTY RESOLUTION 96-0248 

CONTRACTOR: DELHUR INDUSTRIES, INC. 
P.O BOX 1166 
4333 TURNWATER ACCESS ROAD 
PORT ANGELES, WA 98362 

TYPE OF CONTRACT: COST REIMBURSEMENT WITH A FIXED PRICE LIMIT 

BID STRATEGY: RFP 

REASONABLE COST METHOD: 

WORK TO BE PERFORMED: 

PERIOD OF PERFORMANCE: 

AMOUNT OF CONTRACT: 

OPEN AND FREE COMPETITION 

CONSTRUCT A COVER SYSTEM FOR THE 
COLBERT LANDFILL CLOSURE, APPROXIMATELY 
32 ACRES OF LANDFILL AREA 

3-1-96 TO 11-1-96 

$ 2,871,397 

TOTAL COST TO SPOKANE COUNTY $  2 , 7 2 7 , 7 5 7  



CH2M HILL, INC. 
CONTRACTOR SUMMARY SHEET 
CONTRACT NUMBER 96-027 
SPOKANE COUNTY RESOLUTION 95-0975 

CONTRACTOR: CH2M HILL NORTHWEST, INC. 
9 S. WASHINGTON SUITE 400 
SPOKANE, WA 99204 

TYPE OF CONTRACT: COST REIMBURSEMENT WITH A FIXED PRICE LIMIT 
BID STRATEGY: RFP 

REASONABLE COST METHOD 

WORK TO BE PERFORMED: 

PERIOD OF PERFORMANCE: 
AMOUNT OF CONTRACT: 

OPEN AND FREE COMPETITION 

DESIGN A COVER SYSTEM FOR THE 
COLBERT LANDFILL CLOSURE, APPROXIMATELY 
32 ACRES OF LANDFILL AREA 

9-1-95 TO 12-1-96 

$ 377,337 
TOTAL COST TO SPOKANE COUNTY $  3 5 3 , 2 4 9  



TAYLOR ENGINEERING, INC. 
CONTRACTOR SUMMARY SHEET 
CONTRACT NUMBER 96-027 
SPOKANE COUNTY RESOLUTION 95-0975 

CONTRACTOR: TAYLOR ENGINEERING, INC 
W. 106 MISSION SUITE 
SPOKANE, WA 99201 

2 0 6  

TYPE OF CONTRACT: COST REIMBURSEMENT WITH A FIXED PRICE LIMIT 

BID STRATEGY: RFP 

REASONABLE COST METHOD: 

WORK TO BE PERFORMED: 

PERIOD OF PERFORMANCE: 

AMOUNT OF CONTRACT: 

OPEN AND FREE COMPETITION 

HELP DESIGN A COVER SYSTEM FOR THE 
COLBERT LANDFILL CLOSURE, AND HELP 
MANAGE THE CONSTRUCTION OF THE 
COVER 

9-1-95 TO 12-1-96 

$ 77,075 

TOTAL COST TO SPOKANE COUNTY $ 75,934 



ITEM V-B ATTACHMENT 
TOTAL RESPONSE COSTS FOR CONTRACTING COSTS BY EPA CATEGORY 
FOR PHASE 1,11 AND IV COLBERT LANDFILL 
FOR 2-28-89 THRU 12-31 -96 

nnKiTDAnTnoo ouim i n/-\o i Uno 

EPA 
CATEGORY 

LABOR 

TRAVEL 

EQUIPMENT 

MATERIALS/ 
SUPPLIES 

CONTRACTS 

OTHER DIRECT 

INDIRECT 

FIXED FEES 

LANDAU 
PHASE I 

728,480 

125,007 

92,753 

203,952 

1,714,770 

77,879 

1,174,131 

428,099 

LANDAU 
PHASE II 

368,481 

20,666 

610 

45,336 

79,500 

27,316 

630,067 

165,336 

STACO 
DRILLING 

323,637 

0 

1,635 

69,242 

0 

0 

0 

0 

HUMPHREY 
CONSTRUCT, 

263,415 

0 

261,788 

1,577,804 

0 

34,344 

0 

0 

TOTALS 4,545,071 1,337,312 394,514 2.137,351 

EPA97CON.WK3 

ERSHIGS LANDAU DELHUR 
CONST PHASE IV CONST 

29,730 68,278 1,636,649 

0 2,365 0 

0 0 0 

332,718 2,742 918,197 

0 276 0 

12,058 1,717 172,910 

0 111,976 0 

Q 28,841 0 

374,506 216,195 2,727,756 

CH2MHILL TAYLOR 
ENGIN ENGINEERS TOTAL 

109,853 42,590 3,571,113 

0 0 148,038 

0 0 356,786 

0 0 3,149,991 

0 0 1,794,546 

10,603 2,280 339,107 

221,059 31,064 2,168,297 

11,733 0 634,009 

353,248 75,934 12,161,887 
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ITEM V-B,96 ATTACHMENT EPACAP96:WK3 
TOTAL RESPONSE COSTS FOR CONTRACTING AND MISCELANEOUS COSTS BY EPA CATEGORY 
FOR CAP AND OTHER COSTS PHASE IV COLBERT LANDFILL 
FOR THE PERIOD 6-1-95 THRU 12-31-96 

EPA DELHUR CH2M HILL TAYLOR MISCELL. 
CATEGORY PHASEJV PHASE IV PHASE IV 1-96/12-96 TOTAL 

LABOR 1,636,649 109,853 42,590 1,540 1,790,632 

TRAVEL 0000 

EQUIPMENT 0 10,334 10,334 

MATERIALS/ 918,197 0 28,938 947,135 
SUPPLIES 

CONTRACTS 0 0 0 0 

OTHER DIRECT 172,910 10,603 2,280 120,661 306,454 

INDIRECT 221,059 31,064 0 252,123 

FIXED FEES 0 11733 0 0 11,733 

TOTALS 2,727,756 353,248 75,934 161,473 3,318,411 
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CONTRACT 96-0248 
FOR THE PERIOD 4-4-96 THRU 12-31 -96 TOTAL CONTRACTUAL RESPONSE COSTS 

INVOICE MATERIALS OTHER DIRECT TOTAL TO 
NUMBER DATE LABOR AND SUPPLIES COSTS DELHUR 

1 4-1/5-2-96 395,446.58 9,800.00 86,300.00 491,546.58 
1A 4-1/5-2-96 25,870.87 25,870.87 
2 5-3/6-4-96 265,006.35 436,028.91 21,250.00 722,285.26 
2A 5-3/6-4-96 38,015.00 38,015.00 
3 6-5/7-2-96 519,055.62 265,099.65 43,720.00 827,875.27 
3A 6-5/7-2-96 43,572.38 43,572.38 
4 7-3/7-31-96 313,874.54 110,324.15 14,140.00 438,338.69 
4A 7-3/7-31-96 23,070.46 23,070.46 
5 8-1/10-30-96 12,737.50 91,085.40 7,500.00 111,322.90 
5A 8-1/10-30-96 5,859.10 5,859.10 

TOTALS 1,636,649.30 918,197.21 172,910.00 2,727,756.51 

delhur.wk3 
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SPOKANE COUNTY COLBERT LANDFILL - CH2M HILL CH2MHILL.WK3 
CONTRACT 95-0975 
FOR THE PERIOD 6-1-95 THRU 12-31-96 

iKi\/rMr*c UN VUIUL htucd niDnnT 11 ii_r> i_>ini_o i iMniDtrr-T iisu'ini-vv i civcn 1 Tl̂ T A I Tn i <y I rvL. i 
NUMBER DATE LABOR COSTS COSTS FEES CH2M HILL 

SLF00003 6-25/8-25-95 12,575.82 270.62 25,277.73 1,697.40 39,821.57 
3006764 8-26/9-29-95 18,218.63 549.57 36,621.67 565.80 55,955.67 
3013625 9-30/11-24-95 19,741.21 701.38 39,679.85 1,131.60 61,254.04 
3019681 11-25/12-29-95 21,111.00 644.91 42,433.16 1,131.60 65,320.67 
3022258 12-30/2-2-96 3,437.86 292.30 6,910.13 339.48 10,979.77 
3026375 2-3/3-1-96 2,348.92 4,721.33 7,070.25 
3026375B 2-3/3-1-96 2,435.03 324,32 4,894.45 7,653.80 
3030378 3-2/3-29-96 1,827.08 849.33 3,900.62 226.32 6,803.35 
3033839 3-29/4-26-96 2,682.94 857.39 5,409.84 226.32 9,176.49 
3038338 4-26/5-31-96 5,216.58 1,232.79 10,485.72 2,036.88 18,971.97 
3041409 CD C5 I CO Od I CD T CD 

3,466.20 1,347.99 6,967,09 1,131.60 12,912.88 
3044785 6-29/7-26-96 3,664.92 1,368.57 7,370.46 1,131,60 13,535.55 
3051351 7-27/8-30-96 10,516.11 1,432.05 21,137.43 1,267.80 34,353.39 
3054764 8-31/9-27-96 1,035.33 202.80 2,081.07 604.80 3,924.00 
3057507 9-28/10-25-96 1,575.55 529.45 3,168.16 241.92 5,515.08 

TOTALS 109,853.18 10,603.47 221,058.71 11,733.12 353,248.48 
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CONTRACT 95-0975 TAYLOR.WK3 
FOR THE PERIOD 6-1-95 THRU 12-31 -96 

INVOICE OTHER DIRECT INDIRECT TOTAL TO 
NUMBER DATE LABOR COSTS COSTS TAYLOR 

1 6-1/9-15-95 5,250.00 5,250.00 
2 9-16/10-31-95 11,229.74 577.35 11,807.09 
3 11-1/11-30-95 6,565.50 6,565.50 
4 12-1/12-31-95 2,188.50 2,188.50 
5 1-1/1-31-96 2,188.50 2,188.50 
6 2-1/3-31-96 632.04 1,270.40 1,902.44 
7 4-1/4-30-96 2,174,07 347.44 4,369.88 6,891.39 
8 5-1/5-31-96 3,711.89 590.06 7,460.90 11,762.85 
9 6-1/6-30-96 4,285.14 598.06 8,613.13 13,496.33 
10 7-1/7-31-96 3,282.17 442.84 6,597.17 10,322.18 
11 8-1/8-31-96 569.60 196.65 1,144.90 1,911.15 
12 9-1/9-30-96 377.50 90.45 758.78 1,226.73 
13 10-1/10-31-96 135.00 14.40 271.35 420.75 

TOTALS 42.589.65 2.279.90 31.063.86 75.933.41 

J 
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ITEM V-B ATTACHMENT EPA97MIS.WK3 
TOTAL RESPONSE COSTS FOR MISCELANEOUS COSTS BY EPA CATEGORY 
FOR PHASE 1,11 AND IV COLBERT LANDFILL 
FOR 2-28-39 THRU 12-31 -96 

EPA MISCELL. MISCELL. - MISCELL, 
CATEGORY 2-89/9-94 10-94/12-95 1-96/12-96 TOTAL 

LABOR 319,926 114,593 1,540 436,059 

TRAVEL 6,215 701 0 6,916 

EQUIPMENT 88,271 17,047 10,334 115,652 

MATERIALS/ 23,834 37,175 28,938 89,947 
SUPPLIES 

CONTRACTS 0000 

OTHER DIRECT 295,743 205,496 120,661 621,900 

INDIRECT 80,727 26,220 0 106,947 

FIXED FEES 0 0 0 0 

TOTALS 814.716 401.232 161.473 1.377.421 
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SPOKANE COUNTY COLBERT LANDFILL - MISCELLANEOUS COSTS 
FOR THE PERIOD 01-1-96 THRU 12-31-96 
MISCELLANEOUS VENDORS NUMBERS 

VENDOR DATE DESCRIPTION 

AIR TOXICS LTD 9-24 -96 WATER TESTING 
AT&T WIRELESS! SVC 1-4-96 PORTABLE PHONE 
AZTEC ELECTRIC 3-26 -96 INSTAL HEAT TAPE 
BASALT RR ROCK 6-13 -96 LEAS RITEOFWAY 
B&JIND SUPPLY 9-4-96 SHOP TOOL 
B&JIND SUPPLY 10 -25-96 WRENCHES 
B&JIND SUPPLY 10 -29-96 WRENCHES 
B&J IND SUPPLY 11 -13-96 WRENCHES 
B&J IND SUPPLY 12 -19-96 PIPE, VEST 
B MEADOWS CO 10 -4 -96 GAS BAGS 
TRANE SERVICE 10 -8 -96 REPAIR A/C 
COLE PARMER 8-22 -96 MULTIMETER 
COLE PARMER 11 -1 -96 ADAPTERS 
COLE PARMER 11 -26-96 TESTERS 
COLUMBIA ANAL SVC 1-3-96 WATER TESTING 
COLUMBIA ANAL SVC 1-24 -96 WATER TESTING 
COLUMBIA ANAL SVC 1-24 -96 WATER TESTING 
COLUMBIA ANAL SVC 2-20 -96 WATER TESTING 
COLUMBIA ANAL SVC 2- 26 -96 WATER TESTING 
COLUMBIA ANAL SVC 3-5-96 WATER TESTING 
COLUMBIA ANAL SVC 3-26 -96 WATER TESTING 
COLUMBIA ANAL SVC 4-9-96 WATER TESTING 
COLUMBIA ANAL SVC 4-16 -96 WATER TESTING 
COLUMBIA ANAL SVC 5-6-96 WATER TESTING 
COLUMBIA ANAL SVC 5-10 -96 WATER TESTING 
COLUMBIA ANAL SVC 5-20 -96 WATER TESTING 
COLUMBIA ANAL SVC 6-21 -96 WATER TESTING 
COLUMBIA ANAL SVC 7-5-96 WATER TESTING 
COLUMBIA ANAL SVC 7-10 -96 WATER TESTING 
COLUMBIA ANAL SVC 7-23 -96 WATER TESTING 
COLUMBIA. ANAL SVC 8-14 -96 WATER TESTING 
COLUMBIA ANAL SVC 8-16 -96 WATER TESTING 
COLUMBIA ANAL SVC 8-27 -96 WATER TESTING 
COLUMBIA ANAL SVC 8-30 -96 WATER TESTING 
COLUMBIA ANAL SVC 9-19 -96 WATER TESTING 
COLUMBIA ANAL SVC 10 -24-96 WATER TESTING 
COLUMBIA ANAL SVC 10 -29-96 WATER TESTING 
COLUMBIA ANAL SVC 11 -6 -96 WATER TESTING 
COLUMBIA ANAL SVC 11 -22-96 WATER TESTING 
COUNTRY HOMES SUP 5-2-96 SUPPLIES 
COUNTRY HOMES SUP 7-5-96 SUPPLIES 
COUNTRY HOMES SUP 8-1 -96 SUPPLIES 

LABOR TR 

128.12 

317.20 

C096MISC.WK3 

MATERIALS OTHER INDIRECT 
EQUIPMENT & SUPPLIES COSTS COSTS TOTAL 

682.27 682.27 
176.04 176.04 

128.12 
150.00 150.00 

135.13 135.13 
149.74 149.74 
119.05 119.05 
108.39 108.39 
121.30 121.30 

110.65 110.65 
317.20 

195.49 195.49 
178.66 178.66 
188.66 188.66 

1,323.00 1,323.00 
2,565.00 2,565.00 
3,800.00 3,800.00 
2,470.00 2,470.00 

539.00 539.00 
1,045.00 1,045.00 
3,895.00 3,895.00 
1,615.00 1,615.00 
1,330.00 1,330.00 
2,470.00 2,470.00 
1,045.00 1,045.00 
1,966.20 1,966.20 
1,575.00 1,575.00 

190.00 190.00 
852.40 852.40 

2,332.40 2,332.40 
2,660.00 2,660.00 

475.00 475.00 
2,795.00 2,795.00 

339.40 339.40 
2,275.00 2,275.00 
1,575.00 1,575.00 

369.60 369.60 
3,895.00 3,895.00 
2,275.00 2,275.00 

192.15 192.15 
144.46 144.46 
331.65 331.65 

Ptee X<\ 
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VENDOR DATE DESCRIPTION LABOR TRA 

CRC PRESS 1-5-96 BOOK 
DELHUR 

CD C
T> 

I T— I O GAS CALIBRATION 
DIAMOND PRESS 5-7-96 MAILING 
DIAMOND PRESS 10-8-96 MAILING 
ELECTRONIC SYSTEMS 5-1-96 CABLE & COATING 
ENVIRONMENT WEST 4-19-96 DECOMISS WELLS 
FEDERAL EXPRESS 2-26-96 MAIL SAMPLES 
FEDERAL EXPRESS 5-28-96 MAIL SAMPLES 
GLOBE-CHEM CO 2-2-96 CHEMICALS 
GLOBE-CHEM CO 3-19-96 CHEMICALS 
GLOBE-CHEM CO 5-21-96 CHEMICALS 
GLOBE-CHEM CO 5-21-96 CHEMICALS 
GLOBE-CHEM CO 8-22-96 CHEMICALS 
GLOBE-CHEM CO 11-22-96 CHEMICALS 
HARRINGTON PLASTICS 10-21-96 VALVES 
LAB SAFETY SUPPLY 2-12-96 KIMWIPES 
LAB SAFETY SUPPLY 6-20-96 GLOVES 
LANDFILL TECH 8-29-96 COUPLINGS 
LAUCKS LABS 1-3-96 WATER TESTS 
LAUCKS LABS 2-5-96 WATER TESTS 
LAUCKS LABS 3-5-96 WATER TESTS 
LAUCKS LABS 3-19-96 WATER TESTS 
LAUCKS LABS 4-8-96 WATER TESTS 
MEC ANAL YTIC SYST 3-8-96 WATER TESTS 
MAIL BOXES ETC 2-20-96 POSTAGE 
NORDS ELECT SUPPLY 12-2-96 SUPPLIES 
N STAR CLEANING 6-20-96 CLEAN PLANT 
COUNTY PRINTING 7-30-96 PRINTING 
NY BLOWER CO 7-24-96 V BELT DRIVE 
SAFETY & SUPPLY 8-29-96 KIT, TUBES 
SLOPE INDICATOR 1-29-96 PROBE ASSEMBLY 
SLOPE INDICATOR 6-12-96 PROBE ASSEMBLY 
SPOK POWER TOOL 1-29-96 AIR COMPRESSOR 
SPOK POWER TOOL 5-1-96 GENERATOR 
SPOKESMAN REVIEW 2-26-96 CONTRACT AD 
SURE FIT SEAT COVER 9-20-96 PORTAL COVERS 
TRANSFAC FUNDING 3-28-96 MAIL SAMPLES 
TRANSFAC FUNDING 9-19-96 MAIL SAMPLES 
US MICRO EXPRESS 7-5-96 COMPUTER 
US WEST 1-16-96 PHONE 
US WEST 2-20-96 PHONE 
US WEST 4-10-96 PHONE 
US WEST 5-20-96 PHONE 
US WEST 6-12-96 PHONE 
US WEST 7-15-96 PHONE 

MATERIALS & 
EQUIPMENT & SUPPLIES 

116.05 

100.93 

3,194.03 
3,194.03 
3,194,03 
3,194.03 
6,388.06 
6,388.06 

116.54 
126.40 
385.23 

125.25 

357.18 

152.47 
791.42 

563.02 
199.81 

1,023.38 
1,524.21 

103.78 

3,056.65 

OTHER INDIRECT 
COSTS COSTS TOTAL 

116.05 
275.05 275.05 
142.80 142.80 
175.26 175.26 

100.93 
2,000.00 2,000.00 

411.05 411.05 
118.05 118.05 

3,194.03 
3,194.03 
3,194.03 
3,194.03 
6,388.06 
6,388.06 

116.54 
126.40 
385.23 
125.25 

1,980.00 1,980.00 
1,080.00 1,080.00 

540.00 540.00 
3,060.00 3,060.00 
2,340.00 2,340.00 
1,200.00 1,200.00 

114.76 114.76 
357.18 

1,094.55 
106.22 106.22 

152.47 
791.42 
563.02 
199.81 

1,023.38 
1,524.21 

606.22 606.22 
103.78 

105.43 105.43 
107.55 107.55 

3,056.65 
150.14 150.14 
153.52 153.52 
152.65 152.65 
158.62 158.62 
154.14 154.14 
150.74 150.74 
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VENDOR DATE DESCRIPTION LABOR 

US WEST 
US WEST 
US WEST 
US WEST 
US WEST 
VALLEY BEST BLDG 
VALLEY HERALD 
WHATMAN [AQS 
WASH WATER POWER 
WASH WATER POWER 
WASH WATER POWER 
WASH WATER POWER 
WASH WATER POWER 
WASH WATER POWER 
WASH WATER POWER 
WASH WATER POWER 
WASH WATER POWER 
WASH WATER POWER 
WASH WATER POWER 
WASH WATER POWER 
WASH WATER POWER 
WASH WATER POWER 
WASH WATER POWER 
WOOD TRUSS BLDGS 

8-14-96 PHONE 
9-18-96 PHONE 
10-11-96 PHONE 
11-20-96 PHONE 
12-10-96 PHONE 
5-6-96 DIRT DEVIL 
2-20-96 CONTRACT AD 
3-28-96 BUFFERS 
1-18-96 ELECTRICITY 
2-20-96 ELECTRICITY 
3-19-96 ELECTRICITY 
4-16-96 ELECTRICITY 
5-28-96 ELECTRICITY 
6-25-96 ELECTRICITY 
7-18-96 ELECTRICITY 
8-16-96 ELECTRICITY 
10-18-96 ELECTRICITY 
10-25-96 ELECTRICITY 
11-5-96 ELECTRICITY 
11-6-96 ELECTRICITY 
11-14-96 ELECTRICITY 
12-16-96 ELECTRICITY 
12-19-96 ELECTRICITY 
7-16-96 GARAGE 0.00 

TOTALS MISC3 1.539.87 

MATERIALS & OTHER INDIRECT 
TRAVEL EQUIPMENT & SUPPLIES COSTS COSTS TOTAL 

154.30 154.30 
147.05 147.05 
149.12 149.12 
151.76 151.76 
148.72 148.72 

112.89 112.89 
106.20 106.20 

142.50 142.50 
5,207.51 5,207.51 
4,557.77 4,557.77 
5,005.86 5,005.86 
5.187.12 5,187.12 
4,984.18 4,984.18 
5,293.31 5,293.31 
5,169.23 5,169.23 
4,436.14 4,436.14 
1.605.60 1,605.60 
3.570.61 3,570.61 

455.94 455.94 
2,966.26 2,966.26 
5.367.13 5,367.13 

646.46 646.46 
3,563.92 3,563.92 

0.00 2,571,20 0.00 0.00 0.00 2,571.20 

0,00 10.334.02 28,938.50 120,660.66 0.00 161,473.05 
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